

May1733

Remote Wafer Testing

IBM, Geiger

Antonio Montoya: Team Leader

Chris Little: Key Concept Holder

Christian Hurst: Webmaster

Braden Rosengren: Hardware Lead

Ben Wiggins: Communications Lead

○ **Weekly Summary**

This week we have continued doing some limited research into build root and other systems for our project. We have been emailing Geiger trying to set up a meeting time for our group. We have also been emailing with our IBM contact about legal's progress in releasing our project to us. There has been some discussion to a possible deal that we wish to discuss in person with Mani. At our weekly meeting we discussed developing a systems model that will satisfy the parameters that we currently have. Our Software group is going to set up a GIT Hub for our code. Our hardware group is going to figure out what CAD software to use in designing our system.

○ **Past week accomplishments (please describe as what was done, by whom, when)**

- Antonio Montoya – Communicated with IBM contact. Sent Emails to Geiger
- Christian Hurst – Build Root Research
- Chris Little – Providing input and future goals for project
- Braden Rosengren – Nothing to report
- Ben Wiggins – Nothing to report

- **Pending issues**
 - IBM Legal still hasn't released our project.
- **Individual contributions**

| <u>NAME</u> | <u>Individual Contributions</u> | <u>Hours this week</u> | <u>HOURS cumulative</u> |
|--------------------|--|-------------------------------|--------------------------------|
| Antonio | IBM and Geiger emails | 3 | 8 |
| Christian | Research | 1 | 2 |
| Chris | Goal development | 1 | 2 |
| Braden | Debated CAD Software to use | 1 | 2 |
| Ben | Found time for Group Meetings | 1 | 2 |

- **Plan for coming week**
 - The group is going to do collaborate on an online systems level diagram of our project. We also are brainstorming tests that users may want to run.