

May1733

Remote Wafer Testing

IBM, Geiger

Antonio Montoya, Team Leader

Braden Rosengren: Hardware Lead

Chris Little: Key Concept Holder

Christian Hurst: Web Master

Ben Wiggins: Communications Lead

---

○ **Weekly Summary (Short summary about what you did this week)**

This week we nailed down the final group members and official team roles. Antonio has continued to relay progress reports from IBM to the team with regards to IBM Legal team's inaction to sign off on officially giving our team the project. They are currently concerned with being accused of taking advantage of unpaid interns. The group's IBM contact is trying to get the project released to us as soon as possible. This week during our general meeting, we discussed which version of the raspberry pi to use in our project so we can figure out if we can use Build Root to set up a Linux on it. We also decided on using Foundation or Bootstrap for the website design with internal Java Script.

○ **Past week accomplishments (please describe as what was done, by whom, when)**

- Antonio Montoya:
  - Communicated with IBM about finalizing project description
  - Mitigated concerns from the IBM legal team about the project
  - Filled out when to meet doodle poll and joined the groups slack channel
- Chris Little:
  - Filled out Doodle poll and joined the slack channel
  - Offered Rapbaerry PI to use for testing

- Joined the teams slack channel
  - Filled out doodle poll to decide when to have team meetings
- Christian Hurst:
  - Researched how to use Build Root to get Linux on the Pi
  - Joined the teams slack channel
  - Filled out doodle poll to decide when to have team meetings
- Braden Rosengren
  - Planned out times to meet with Geiger
  - Joined the teams slack channel
  - Filled out doodle poll to decide when to have team meetings
- Ben Wiggins
  - Joined the teams slack channel
  - Created doodle poll to decide when to have team meetings
  - Synthesized poll results to help decide on meeting times
- **Pending issues (if applicable)**
  - **Need IBM Legal to release the project**
- **Comments and extended discussion**
  
- **Plan for coming week (please describe as what, who, when)**
- Antonio Montoya:
  - Keep in contact with IBM to keep team up to date on developments
  - Meet with Geiger and discuss hardware. Possibly on Tuesday.
- Chris Little:
- Christian Hurst:
  - Do research into web design
- Braden Rosengren:
  - Meet with Geiger
- Ben Wiggins:
  - Send out emails for group meetings