

May1733

T.E.A.M.N.A.M.E.

Dr. Geiger

Antonio Montoya, Team Leader

Braden Rosengren: Hardware Lead

Chris Little: Key Concept Holder

Christian Hurst: Web Master

Ben Wiggins: Communications Lead

○ **Weekly Summary (Short summary about what you did this week)**

This was a slow work week for the group due to exams this upcoming week. Some additional progress was made in creating the necessary infrastructure for the API. In addition, the next version of the breakout board is ready to be sent off to be created.

○ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Antonio	Improved C# knowledge and organized code release to team	2	63.5
Christian	Worked on adding API support and cleaned up source code	6	86.5
Ben	Documented team meeting	1	59.5

Chris	Didn't have time to work on the project	0	44.5
Braden	Fixed Circuit	2	49

- **Plan for coming week (please describe as what, who, when)**
 - Chis, Christian, Antonio, Braden: Review code and start working on the API
 - Braden: Send the breakout board to be produced
 - Ben: Create GPIB template of 230 lab that involves additional functionality