

May1733

T.E.A.M.N.A.M.E.

Dr. Geiger

Antonio Montoya, Team Leader

Braden Rosengren: Hardware Lead

Chris Little: Key Concept Holder

Christian Hurst: Web Master

Ben Wiggins: Communications Lead

---

○ **Weekly Summary (Short summary about what you did this week)**

This week, the Perl script that was completed and will be made available to whomever continues the project. Work began on the presentation poster that will be used to present our project during dead week. Two lab templates were finished that show how users might script the lab equipment testing.

○ **Individual contributions**

○ <u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Antonio	Completed Perl script	14	98.5
Christian	Bug fixing in the browser. Worked on visual data analyzer	4	134.5
Ben	Wrote lab templates	5	70.5
Chris	Wrote API functions	2	62.5

Braden	Worked on poster and API	6	78
--------	--------------------------	---	----

- **Plan for coming week (please describe as what, who, when)**
  - Everyone: Put in work on poster