

May1733

T.E.A.M.N.A.M.E.

Dr. Geiger

Antonio Montoya, Team Leader

Braden Rosengren: Hardware Lead

Chris Little: Key Concept Holder

Christian Hurst: Web Master

Ben Wiggins: Communications Lead

○ **Weekly Summary (Short summary about what you did this week)**

This week, the data visualizer for the website was completed so users can see the results of a test in the web browser. Along with it was also an update that ensured unique naming of test scripts and results. Work has started on the Perl script to allow it to generate the entire API instead of simply appending it. The poster that will be used on project demonstration day was also created.

○ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Antonio	Started work on improved Perl script	12	110.5
Christian	Worked on poster design. Implemented various bug fixes. Wrote function to ensure unique naming	15	149.5

Ben	Worked on poster and final design document	2.5	73
Chris	Worked on API and poster	4.5	67
Braden	Worked on poster and final design document	4	82

- **Plan for coming week (please describe as what, who, when)**
 - Everyone: Work on final design document
 - Christian: Fine tune the user interface
 - Antonio: Finish improvements to the Perl script
 - Ben: Write any remaining API functions that are required for the EE230 lab test script templates