

May1733

T.E.A.M.N.A.M.E.

Dr. Geiger

Antonio Montoya, Team Leader

Braden Rosengren: Hardware Lead

Chris Little: Key Concept Holder

Christian Hurst: Web Master

Ben Wiggins: Communications Lead

○ **Weekly Summary (Short summary about what you did this week)**

This week, the user interface was fine tuned for the presentation next week. The system was also tested by inputting some demo code and ensuring the devices behaved as expected. The additions to the Perl script that was begun last week. The final design document was completed and from this the presentation for the IRP board was planned.

○ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Antonio	Finished improvements to the Perl script	12	122.5
Christian	Fined tuned the UI and carried out assorted bug fixes. Worked on final design documentation	16	165.5

Ben	Added additional API functions for lab script templates. Worked on final design document.	4	73
Chris	Worked on presentation slides	3	67
Braden	Worked on final design document and presentation slides	4	82

○ **Plan for coming week (please describe as what, who, when)**

- Everyone: Finish fine tuning the presentation slides and practice the presentations
- Talk with ETG to ensure we get the equipment required to run the demos.